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Tobyhanna Army Depot  2004 Installation Action Plan
Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year restoration program for
an installation. The plan will define Installation Restoration Program (IRP) requirements and propose a
comprehensive approach and associated costs to conduct future investigations and remedial actions at
each Solid Waste Management Unit (SWMU) at the installation and other areas of concern.

In an effort to coordinate planning information between the IRP manager, Army Environmental Center
(AEC), the installation, executing agencies, regulatory agencies, and the public, this IAP has been com-
pleted for the Tobyhanna Army Depot (TYAD). The IAP is used to track requirements, schedules and
tentative budgets for all major Army installation restoration programs.

All site-specific funding and schedule information has been prepared according to projected overall Army
funding levels and is therefore subject to change during the document’s annual review. All IRP sites at
TYAD have Remedy-in-Place (RIP) - Long Term Monitoring (LTM) continues at 3 sites.

The following agencies contributed to the formulation and completion of this 2004 Installation Action Plan
for TYAD:

Statement of Purpose

Tobyhanna Army Depot

Engineering & Environment, Inc.
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Acronyms & Abbreviations

Tobyhanna Army Depot  2004 Installation Action Plan
Acronyms

ACSIM
Assistant Chief of Staff for Installation 
Management

AEDB-R Army Environmental Database Restoration
AOC Area of Concern

ARAR
Applicable or Relevant and Appropriate 
Requirements

BRAC Base Realignment and Closure

CERCLA
Comprehensive Environmental Response 
Compensation and Liability Act

COE Corps of Engineers
DA Department of the Army
DD Decision Document

DERA
Defense Environmental Restoration 
Account (currently called ER,A)

DERP
Defense Environmental Restoration 
Program

DOD Department of Defense

DSERTS
Defense Site Environmental Restoration 
Tracking System

EA Endangerment Assessment
EPA Environmental Protection Agency

EPIC
Environmental Photographic Interpretation 
Center

ER,A
Environmental Restoration, Army (formerly 
called DERA)

ERA Ecological Risk Assessment
FFA Federal Facilities Agreement
FRA Final Remedial Action
FS Feasibility Study
FY Fiscal Year
GAC Granular Activated Carbon
GW Groundwater
IAP Installation Action Plan
IRA Interim Remedial Action
IRP Installation Restoration Program
LTM Long Term Monitoring
MCL Maximum Contaminant Level
MMRP Military Munitions Response Program
NFRAP No Further Remedial Action Planned

NPDES
National Pollutant Discharge Elimination 
System

NPL National Priority List
PA Preliminary Assessment

PADEP
Pennsylvania Department of 
Environmental Protection

PCB Polychlorinated Biphenyl
PCE Perchloroethylene
pH potential hydrogen
POL Petroleum, Oil & Lubricants
PP Proposed Plan
ppb Parts Per Billion

OU Operable Unit
RA Remedial Action
RA(C) Remedial Action - Construction
RA(O) Remedial Action - Operation
RAB Restoration Advisory Board
RAD Radiation
RC Response Complete
RCRA Resource Conservation and Recovery Act
RD Remedial Design
RD / RA Remedial Design / Remedial Action
REM Removal
RI Remedial Investigation
RI / FS Remedial Investigation / Feasibility Study
RIP Remedy in Place
ROD Record of Decision
RRSE Relative Risk Site Evaluation
S&A Supervisory & Administration
SI Site Inspection
STP Sewage Treatment Plant
SVOC Semi-Volatile Organic Compounds
SWMA Solid Waste Management Act
SWMU Solid Waste Management Unit

TBAD
Tobyhanna Army Depot  - as identified in 
AEDB-R

TBD To Be Determined
TCE Trichloroethylene
TRC Technical Review Committee
TYAD Tobyhanna Army Depot

USACHPPM
United States Army Center for Health 
Promotion and Preventive Medicine

USAEC United States Army Environmental Center

USAEHA
United States Army Environmental Hygiene 
Agency (currently called USACHPPM)

USATHAMA
United States Army Toxic and Hazardous 
Material Agency (currently called USAEC)

UST Underground Storage Tank
UXO Unexploded Ordnance
VOC Volatile Organic Compounds
VS Verification Study



STATUS:

TOTAL # OF AEDB-R SITES:
ACTIVE ER,A SITES:

RESPONSE COMPLETE (RC) SITES:

DIFFERENT SITE TYPES:

CONTAMINANTS OF CONCERN:

MEDIA OF CONCERN:

COMPLETED REM/IRA/RA:

RA FIVE YEAR REVIEW:

CURRENT IRP PHASES:

PROJECTED IRP PHASES:

IDENTIFIED POSSIBLE
REM/IRA/RA:

DURATION:

Confirmed off-post groundwater contamination

67 Sites
4 Active Sites
63 Response Complete

1 Landfill 2 Disposal Pit/Dry Well
2 Burn Area 1 Surface Disposal Area
18 Storage Area 4 Spill Site Area
27 Waste Treatment Plant 1 Fire/Crash Training Area
1 Unexploded Munitions/ Ordnance 1 Surface Runoff
1 Firing Range 6 Other
1 Underground Storage Tank 1 Contaminated Ground Water

Solvents, Petroleum/Oil/Lubricants, Heavy Metals,
Polychlorinated Biphenyls

Groundwater, Soil, Surface Water, Sediment

Waterline Extension (1992)
PCB Soil Removed, OU 2 (1994)
Soil Source Removal, OU 1 (1995)
Oakes Swamp, Clean Up (1997)
Off-Post Monitor Wells (1998)
Sewage Drying Bed Removal (1999)

Planned Review in Operable Units 1, 4, and 5 - 09/29/2007

LTM at 4 sites

LTM at 4 sites

Investigation of PCE in groundwater underway, new AEDB-R site
TBAD-067 with the addition of 5 monitoring wells in the “U” Area
of Tobyhanna Army Depot.

Year of IRP Inception: 1991
Year of IRP Completion excluding LTM: 2001

Tobyhanna Army Depot 2004 Installation Action Plan
Summary

Summary
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Installation Information

TYAD is located in the Pocono Mountains of northeastern Pennsylvania, approxi-
mately 15 miles southeast of Scranton, PA, in Coolbaugh Township, Monroe
County. The installation covers approximately 2.2 square miles, measuring 1.6
miles east to west and 2.2 miles north to south at the widest point. The area
surrounding TYAD is rural with the village of Tobyhanna bordering the installation
at the southeast corner. Tobyhanna State Park and Gouldsboro State Park are
adjacent to the installation on the northeast and northwest sides, respectively. See
figure 1 for a map of the installation.

ACSIM (Assistant Chief of Staff for Installation Management)
Installation: TYAD, Environmental Management Division

• TYAD, Environmental Management Division

Federal: U.S. Environmental Protection Agency, Region III

State: Pennsylvania Department of Environmental Protection

• Partially Delisted 2001 (3 Groundwater AOCs require LTM)

• RCRA Part B Permit

• Federal Facility Agreement effective January 1991

• Restoration Advisory Board established 1995

• No Notice of Violation

SITE DESCRIPTION:

COMMAND
ORGANIZATION:

IRP EXECUTING
AGENCIES:

REGULATORY
PARTICIPATION:

REGULATORY
STATUS:
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Installation Information

HISTORY:

MISSION:

The Army’s association with Tobyhanna dates back to 1912, when a field artillery unit trained on
land leased from a local resident. The following year, the Army began to purchase land for a
permanent field artillery and machine gun training camp. The camp was known by several names in
its early years, including Camp Summerall, Camp Tobyhanna, and the Tobyhanna Military Reserva-
tion. The reservation became an ambulance and tank regiment training center and an ordnance
storage depot during World War I (WWI).

Use of the camp declined after WWI but the National Guard continued to train here through the
1920s. From 1932 to 1938, the area was used as a camp by the Civilian Conservation Corps. From
1938 to 1941, the area was used by cadets from West Point for field artillery training.

In 1942, the installation was reactivated as an Army/Air Force Service Unit Training Center. The
area was also converted to a storage and supply area for gliders and other equipment of the Air
Service Command in 1944. The installation also housed approximately 200 German prisoners of
war from January through December 1945. The enlisted prisoners were contracted to harvest ice
and farm crops while confined at Tobyhanna. The installation was deactivated after World War II
(WWII).

The Commonwealth of Pennsylvania purchased the Tobyhanna site from the War Assets Adminis-
tration in 1949. The Department of Forests and Waters and the Pennsylvania Game Commission
maintained the property from 1949 to 1951. During January 1951, 2.2 square miles were obtained
by the Signal Corps for depot construction. Construction of the depot was performed by a civilian
contractor. This contractor utilized the southeastern corner of TYAD as a base of operations/
equipment staging area. The balance of the tract remained state-owned with the Federal Govern-
ment exercising recovery rights. In the following years, up to and including the present, much of this
tract has been designated state game lands and parks.

Tobyhanna Signal Depot was established as a Class II installation during February 1953, with an
assigned supply mission. In August 1962, the depot was redesignated TYAD and transferred to the
U.S. Army Materiel Command.  Since 1962, TYAD has assumed a variety of missions ranging
from the U.S. Department of Defense household goods movement and storage to maintaining the
Army’s central file of motion pictures and distribution of audiovisual materials.

Currently, TYAD is the Defense Department’s largest facility for the overhaul, repair, fabrication
and systems integration of communications-electronics systems and components. Supported
systems include radios, radars, satellite communications, airborne surveillance and navigation, and
aircraft survivability equipment. A number of tenant activities are also located here, the largest
being the Defense Distribution Depot Tobyhanna, which performs supply operations. Since its
activation, Tobyhanna has been a Government-owned/Government-operated facility. No industrial
leases have existed at TYAD.

The installation was proposed for the National Priorities List (NPL) in July 1989 due to groundwa-
ter contamination that was originating at the Areas A and B operable unit and migrating off-post to
residential wells in the village of Tobyhanna. TYAD was placed on the NPL in August 1990 with a
score of 37.93. The Defense Priority Score for FY92 is 15.20. A Federal Facilities Agreement
(FFA) was signed by the U.S. Environmental Protection Agency (EPA) Region III and the Army in
January 1991. This agreement sets deadlines, objectives, responsibilities, and procedural framework
for implementing the IRP at TYAD.
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OVERVIEW

Contamination Assessment

An Initial Installation Assessment was completed in January 1980 and it did not recommend that any follow-on
investigations be conducted. In 1981, TYAD drinking water wells were tested for trichloroethylene (TCE). Low
levels were found in Well No. 3. The installation installed a charcoal filter on Well No. 3 and has been testing the
water bimonthly for volatile organic compounds (VOCs) since. In 1989, the charcoal filter on Well No. 3 was
replaced by an air stripper. The concentration of TCE in the influent had been consistently in the 8 to 12 parts per
billion (ppb) range. Also in 1981, Monroe County had Pennsylvania Department of Environmental Protection
(PADEP) sampled residential wells in the village of Tobyhanna and found low levels of TCE which were below the
PADEP Maximum Contaminant Level (MCL) of 45 ppb. In 1986, Monroe County had the PADEP resample the
same residential wells and results indicated that low levels of TCE were still present in the groundwater. However,
in 1988 the EPA lowered the TCE MCL to 5 ppb. In January 1988, the Initial Installation Assessment for TYAD
was updated. It recommended that a follow-on investigation be conducted for the TCE found in the domestic wells.

In 1988, the U.S. Army Toxic and Hazardous Materials Agency (USATHAMA) initiated a Remedial Investigation/
Feasibility Study (RI/FS). The RI report indicated Area B (AEDB-R site TBAD-007), an area used for staging
materials during the construction of the depot, as the source of groundwater contamination in off-post residential
wells and TYAD Well No. 3. Soil and groundwater contamination also existed at Area A (TBAD-004), but contami-
nation was confined within the depot boundaries. The Areas A and B are now collectively defined as Operable Unit
(OU) 1. The Endangerment Assessment (EA) report concluded that a low level of risk to human health and the
environment exists and that the no-action alternative is not viable. The preferred alternative in the FS report con-
sisted of passive soil volatilization (excavating and tilling in a controlled atmosphere) and extraction and treatment of
groundwater. In April 1990, an effort was initiated to install additional monitor wells, pump test wells, and observa-
tion wells, perform pump tests, conduct groundwater, surface water, and sediment sampling, perform a wetlands
survey, and address EPA Region III comments on the RI, EA, and FS. The EPA approved the OU 1 RI Addendum,
EA, and FS reports in February 1993.

In September 1993, the OU 1 proposed remedial action plan was submitted for public review and comment. The
public review and comment period closed in December 1993. The OU 1 Record of Decision (ROD) was not
finalized due to an Army/Regulatory difference in the interpretation of the state’s Applicable, Relevant, and Appro-
priate Requirement, which defined the groundwater treatment level as background. This issue was elevated to the
Deputy Assistant Secretary of the Army (Environment, Safety & Occupational Health) for resolution. However, this
issue was resolved when Pennsylvania’s Land Recycling and Environmental Remediation Standards Act — Act 2
of 1995 — was signed into law, which establishes specific cleanup levels for soil and groundwater. Under this Act,
the state cleanup levels for groundwater became the same as the Federal MCL, which the Army had agreed to.
Although the ROD had not been finalized, the Army began Remedial Design (RD) work. As part of RD, prelimi-
nary design engineering studies for groundwater and soil treatment have been initiated. Preliminary results from
these field investigations indicate that the extent of contamination was significantly smaller than previously noted.
The Army evaluated this information and determined that the recommended response actions should be revised. In
July 1995, the Army provided the regulatory agencies with a revised groundwater treatment strategy.

In April 1996, TYAD, EPA, and PADEP reached an agreement regarding soil and groundwater treatment at OU 1.
The remediation for groundwater would include Natural Attenuation, continued monitoring, institutional controls and
site condition review at 5-year intervals. In regard to soils, TYAD completed a source soil removal action at Area B
in August 1995. This action eliminated any need for further action regarding the treatment of soil. A Natural Attenu-
ation ROD was signed between the Army and EPA in 1997.

    Contamination Assessment continues on next page
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OVERVIEW, continued

Contamination Assessment

In 1996, RODs were signed for OU 2 (TBAD-063), a former PCB substation site, and OU 3 (TBAD-037
and –038), two former Hazardous Waste Facilities.

A Verification Study (VS) was completed in February 1996, providing environmental characterization data
for 11 Areas of Concern (AOCs) (TBAD-001,-002,-005,-008,-032,-042,-043,-058,-059,-061,-063). The VS
recommends no further action/investigation at 5 AOCs (TBAD-002,-005,-032,-043,-058), bringing the total
of no action AOCs at TYAD to 57. An Ecological Risk Assessment (ERA) addressed the remaining 6
sites. The 2 AOCs referred to as OU 1 were not part of the VS. The 65 AOCs is a combined list of all
AOCs identified in the Evaluation of Solid Waste Management Units Report for TYAD, prepared by the
U.S. Army Environmental Hygiene Agency (USAEHA), dated March 1990, and the Phase II RCRA
Facility Assessment Report for TYAD, prepared by A.T. Kearney, Inc., and Baker/TSA, Inc. and dated
May 1987. Table I lists all previous studies completed at TYAD.

A draft ERA has been completed and submitted to the regulatory agencies for review. The ERA system-
atically addresses and documents potential environmental risks as a result of past known or suspected
contaminant releases. The ERA was completed in FY00.

The RI report for AOC 1 (TBAD-001), the Inactive Sanitary Landfill, has been finalized. Both the EPA
and PADEP have concurred with the findings and recommendations in the report. The report recom-
mended additional monitoring wells off-post and long term monitoring. Four additional monitoring wells
have been established in adjacent State Park property.

In FY98, TYAD and EPA signed a Closeout Document for 35 No Further Action AOCs (TBAD-003,-
005,-006,-009,-010,-011,-012,-013,-014,-015,-016,-017,-018,-020,-021,-022,-023,-024,-025,-026,-027,-028,-
029,-030,-031,-034,-035,-046,-053,-054,-056,-057,-060,-062,-065).

The Remedial Design Document for OU 1 (TBAD-004 and –007) has been finalized. This document was
prepared to be consistent with the ROD for OU 1. In addition, a Community Relations Plan was com-
pleted in FY98.

In FY99, TYAD and EPA, signed a Closeout Document for 18 No Further Action AOCs (TBAD-002,-
019,-033,-036,-039,-040,-041, -042,-043,-044,-045,-047,-048,-049,-050,-051,-052,-058).

In FY00, a Health Risk Assessment and a Focused Feasibility Study was prepared for the Inactive
Sanitary Landfill (TBAD-001). Also, an Engineering Evaluation/Cost Estimate for the UXO Area
(TBAD-055) was completed. RODs were completed for AOCs in TBAD-001 and -055.

In 2001, Tobyhanna Army Depot (TYAD) became the first Federal Facility in the Environmental Protec-
tion Agency (EPA) Region III to achieve “Partial Delisting”. Sixty-two of the original 65 Areas of Con-
cern will be removed from the National Priority List. The remaining three sites require Long Term
Groundwater Monitoring. Groundwater samples will be collected twice a year for several years and will
be analyzed to monitor progress of natural attenuation. The goal to delist was set by TYAD, the EPA and
the Pennsylvania Department of Environmental Protection (PADEP) for 2001. This goal was achieved
through excellent partnering between the three agencies.
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TABLE 1 - PREVIOUS STUDIES

Title Author Date
Evaluation of the Impact of the Tobyhanna Army Depot Landfill 
on Groundwater Resources

A. W. Martin Associates, Inc.
December-78

Installation Assessment of TYAD, Report Number 159
U.S. Army Toxic and Hazardous Materials Agency 
(USATHAMA)

January-80

Environmental Assessment of the TYAD Landfill Spotts, Stevens and McCoy, Inc, May-80
Water Quality Evaluation, Barney's Lake Spotts, Stevens and McCoy, Inc, December-80
Water Quality Monitoring Consultation No. 31-62-0109-82 U.S. Army Environmental Hygiene Agency October-81

Water Quality Bioassay Study No. 32-24-0332-82, Permit Appeal U.S. Army Environmental Hygiene Agency
November 1981 - 

April 1982
Revised Potable/Recreational Water Quality Survey No. 31-61-
0118-83

U.S. Army Environmental Hygiene Agency
March - April 

1983
April 1985, Water Quality Engineering Special Study No. 32-61-
0138-85

U.S. Army Environmental Hygiene Agency
April-85

Hazardous Waste Study No. 37-26-0596-86, Soil Sampling at 
Sludge Storage Site

U.S. Army Environmental Hygiene Agency
November-85

Phase I Water Quality Engineering Study No. 32-24-0795-87, 
Evaluation of Metal Finishing Wastewater Pretreatment Plant 
NPDES Permit Excesses (High Cadmium Levels)

U.S. Army Environmental Hygiene Agency
September-86

Hazardous Waste Study No. 37-26-1397-87, Soil and Surface 
Water Sampling at Sludge Storage Site

U.S. Army Environmental Hygiene Agency
October-86

Potable/Recreational Water Quality Engineering Survey No. 31-61-
0176-87

U.S. Army Environmental Hygiene Agency
January-87

Phase II RCRA Facility Assessment Report for the TYAD, PAD 
5213820892

A. T. Kearney, Inc. and Baker/TSA, Inc.
May-87

Final Update of the Initial Installation Assessment of TYAD Environmental Science and Engineering, Inc. (ESE) January-88
Final Report of the Study of Stormwater Runoff from Coal Piles at 
the TYAD

Environmental Science and Engineering, Inc. (ESE)
April-88

Remedial Investigation/Feasibility Study (RI/FS) at TYAD Final 
RI Report A011

Environmental Science and Engineering, Inc. (ESE)
December-88

RI/FS at TYAD Final Focused Remedial Alternative Evaluation Environmental Science and Engineering, Inc. (ESE) March-89
Water Quality Biological Study No. 32-24-0938-90, Toxicity 
Identification Evaluation

U.S. Army Environmental Hygiene Agency
March - October 

1989
Industrial Radiation Study No. 27-43-8878-90 U.S. Army Environmental Hygiene Agency June-89
Coolbaugh Township Perspective: Groundwater Contamination 
Site, TYAD and Adjacent Civilian Land Within Coolbaugh 
Township, Monroe County, Pennsylvania

C. W. Dennis, Chairman and Coolbaugh Township 
Municipal Staff

July-89

Hazardous Waste Management Study No. 37-26-8800-90, 
Investigation of Potential Soil Contamination at the Electrical 
Substation No. 26 and Used Oil/Solvent Storage Areas

U.S. Army Environmental Hygiene Agency
August-89

Investigation of a Fish Kill in Oakes Swamp U.S. Army Environmental Hygiene Agency November-89
Wastewater Engineering Consultation No. 32-61-0162-90 U.S. Army Environmental Hygiene Agency November-89
Ground-water Quality Survey No. 38-26-K914-90, Evaluation of 
Solid Waste Management Units

U.S. Army Environmental Hygiene Agency
March-90

Wastewater Management Survey No. 32-61-0183-91 U.S. Army Environmental Hygiene Agency June-91
Receiving Water Biological Study No. 32-24-HD57-91, Hydrologic 
Considerations and Cursory Benthic Macroinvertebrate 
Investigation, Hummler Run

U.S. Army Environmental Hygiene Agency
June-91

Final Field Investigation Report, Tobyhanna Army Depot, 
Coolbaugh Township, Monroe County, Pennsylvania

NUS Corporation
August-91

Previous Studies continues on next page

Contamination Assessment
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Title Author Date
Final Engineering Report for TYAD, Coolbaugh Township, 
Monroe County, Pennsylvania

Environmental Science and Engineering, Inc. (ESE)
March-92

Water Quality Survey No. 31-24-GJ49-92, Potable Water System U.S. Army Environmental Hygiene Agency
March - April 

1992
RI/FS at TYAD Draft Final RI Addendum Environmental Science and Engineering, Inc. (ESE) December-92
RI/FS at TYAD Draft Final Endangerment Assessment Report Environmental Science and Engineering, Inc. (ESE) December-92
RI/FS at TYAD Draft Final FS Report for the Areas A and B 
Operable Unit

Environmental Science and Engineering, Inc. (ESE)
December-92

Final Field Trip Report, Area A Sampling Halliburton NUS Environmental Corporation February-93
Final Proposed Remedial Action Plan for Operable Unit 1 at 
TYAD

Environmental Science and Engineering, Inc. (ESE)
September-93

Final Monitoring/Residential Well Sampling Program and 
Verification Studies, Technical Report, ELIN A009

Environmental Science and Engineering, Inc. (ESE)
March-96

Record of Decision Operable Unit 3, Tobyhanna Army Depot
Tobyhanna Army Depot/U.S. Environmental Protection 
Agency

July-96

Record of Decision Operable Unit 2, Tobyhanna Army Depot
Tobyhanna Army Depot/U.S. Environmental Protection 
Agency

September-96

Final Ecological Risk Assessment Technical Report, ELIN A004 Environmental Resources Management, Inc. (ERM) January-97
Final Remedial Investigation, AOC 1, Inactive Sanitary Landfill 
Technical Report, ELIN A009

Environmental Resources Management, Inc. (ERM)
February-97

FINAL Remedial Investigation, AOC #1 - Inactive Sanitary 
Landfill Technical Report, ELIN A009

Environmental Resources Management, Inc. (ERM)
August-97

FINAL Tobyhanna Army Depot Operable Unit 1 (Areas A and 
B) Record of Decision

Environmental Science and Engineering, Inc. (ESE)
September-97

FINAL Closeout Document for 35 No Further Action Areas of 
Concern

Tobyhanna Army Depot/U.S. Environmental Protection 
Agency

February-98

FINAL Community Relations Plan For: Tobyhanna Army Depot R.F. Weston, Inc. November-98
FINAL Remedial Design For Operable Unit 1, (Areas A and B) 
Tobyhanna Army Depot

R.F. Weston, Inc.
December-98

FINAL Report Construction Support, Tobyhanna Army Depot Human Factors Applications, Inc. February-99
FINAL 1998 Annual Performance Evaluation, Tobyhanna Army 
Depot, Monitor/Residential Well Sampling Program Operable Unit 
#1

R.F. Weston, Inc.
May-99

FINAL Closeout Document for 18 No Further Action Areas of 
Concern

Tobyhanna Army Depot/U.S. Environmental Protection 
Agency

September-99

Engineering Evaluation/ Cost Analysis, Area of Concern 55 PMC Environmental April-00
Focus Feasiblity Study, Area of Concern #1 PMC Environmental July-00
Final Closeout Document for 5 No Further Action and Areas of 
Concern

Tobyhanna Army Depot/U.S. Environmental Protection 
Agency

September-00

Record of Decision, Operation Unit 4
Tobyhanna Army Depot/U.S. Environmental Protection 
Agency

September-00

Record of Decision, Operation Unit 5
Tobyhanna Army Depot/U.S. Environmental Protection 
Agency

September-00

Partial Delisting of TYAD EPA October-01

TABLE 1 - PREVIOUS STUDIES, continued

Contamination Assessment
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SANITARY LANDFILL 1963
TBAD-001

SITE DESCRIPTION

RRSE RATING: Medium

CONTAMINANTS:
Solvents, Heavy Metals

MEDIA OF CONCERN:
Groundwater

COMPLETED IRP PHASE:
PA/SI, RI

CURRENT IRP PHASE: LTM

FUTURE IRP PHASE: LTM

STATUS

This site is adjacent to the rail classification yards near the western
boundary of the installation. The landfill is approximately 2,000 feet by
600 feet. It was operated from 1963 to 1979 and was reported to
have received all types of wastes generated at TYAD, including
plating wastes and sludges, sewage treatment plant (STP) sludge,
ashes from trash burning pits, construction rubble, paints, solvents,
oils, sanitary wastes, and pesticide containers.

Groundwater at this site appears to have been affected by previously
disposed of waste materials. A RI was completed in 1997 recom-
mending establishment of off-post monitoring wells to determine the
extent of possible contamination. The wells were placed in State Park
land in 1998. In addition, an ERA has been completed and submitted
for regulatory review. RI was completed in 1997.

A Record of Decision was signed in September 2000.

PROPOSED PLAN

Natural attenuation, LTM and 5-year site condition reviews are conditions of the ROD.
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SITE DESCRIPTION

RRSE RATING: Low

CONTAMINANTS:
Scrap Metal

MEDIA OF CONCERN:
Soil, Surface Water

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE: RC

RC DATE: 199909

STATUS

LANDFILL AREA
TBAD-002

This site is north of McDonough Street at the northeast boundary
of the installation. The landfill is approximately 300 feet by 200
feet and was in operation from 1939 to the 1980s. It was used
primarily for disposal of construction rubble, ash from garbage
burn pits, and possibly drums of unknown contents.

Closeout Document signed in 1999.

No further response is required under the restoration program.

ASH PITS
TBAD-003

RRSE RATING: Not Evaluated

CONTAMINANTS:
Heavy Metals

MEDIA OF CONCERN:
Soil, Surface Water

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE: RC

RC DATE: 199306

STATUSSITE DESCRIPTION

This site is located in the south-central portion of the depot. The
site consists of 2 concrete-lined settling basins approximately 6
feet wide by 20 feet long by 2 feet deep. The function of these
basins is to receive fly ash water slurry from the steam ejectors
in the heating plant, and to settle out the solids. The water then
decants through a pipe and discharges downslope into a wooded
area. When the basins are cleaned out, the settled solids are
landfilled.

Closeout Document signed in 1998.

There have been no known releases from this site and the
exposure potential, if a release had occurred, is low. Therefore,
no further response is required under the restoration program.
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BURNING AREAS E/NE OF BARNEY’S LAKE
TBAD-004

SITE DESCRIPTION

RRSE RATING: High

CONTAMINANTS:
Heavy Metals, Chlorinated Solvents

MEDIA OF CONCERN:
Soil, Groundwater

COMPLETED IRP PHASE:
PA/SI, RI, IRA, RD, RA

CURRENT IRP PHASE: LTM

FUTURE IRP PHASE: LTM

STATUS

PROPOSED PLAN

This area is in the southeast corner of the depot. The site is 1,250
feet by 400 feet. It was used in the 1950s to early 1960s. Past
operations included the excavation of trenches, burning of
wastes, and in-place burial of ash residue.

The ROD was signed in 1997.

Natural attenuation, LTM and 5-year site condition reviews
are conditions of the ROD.
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This site is located north of the present Administration Building.
It was reported to have been used from 1913 to the 1940s. Con-
struction debris and boulders comprised a large part of the depos-
ited material. Metal objects were also visible, including drum
fragments. It is possible that ash and residue from trash burning
were disposed of here.

Closeout Document signed in 1998.

Based on the investigative efforts, it appears that there have been
no environmental impacts from this site. Therefore, no further
response is required under the restoration program.

SITE DESCRIPTION

RRSE RATING: Low

CONTAMINANTS:
Scrap Metal

MEDIA OF CONCERN:
Soil, Surface Water, Groundwater

COMPLETED IRP PHASE:
PA/SI, RI

CURRENT IRP PHASE: RC

RC DATE: 199809

STATUS

ORIGINAL BURNING AREA
TBAD-005

BORROW PITS
TBAD-006

RRSE RATING: Not Evaluated

CONTAMINANTS: None

MEDIA OF CONCERN:
None

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE: RC

RC DATE: 199306

STATUSSITE DESCRIPTION

This site is located north of the sanitary landfill (TBAD-001) and
west of Range Road. The site is roughly 600 feet by 1000 feet.
Aerial imagery indicates its use as early as 1959 through the 1980s.

Closeout Document signed in 1998.

Since the potential for a release from this site is extremely low, no
further response is required under the restoration program.
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AREA B, STAGING AREA
TBAD-007

SITE DESCRIPTION

RRSE RATING: High

CONTAMINANTS:
Chlorinated Solvents

MEDIA OF CONCERN:
Soil, Groundwater

COMPLETED IRP PHASE:
PA/SI, RI, IRA, RD, RA

CURRENT IRP PHASE: LTM

FUTURE IRP PHASE: LTM

STATUS

PROPOSED PLAN

This site is located in the southeast corner of the installation,
just south of Area A (TBAD-004) and southwest of the
700-series buildings. The entire area is approximately 320
feet by 350 feet. This area was used for drum staging and
disposal during the construction of the present depot in the
1950s. Contamination of off-post drinking water sources
has been attributed to disposal at this site. Source soil
removal was completed August 1995.

The ROD was signed in 1997.

Natural attenuation, LTM and 5-year site condition reviews are conditions of the ROD.
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The disposal area is on the hillside west of the fire fighting
training area (TBAD-058) overlooking Oakes Swamp. The
operating practices are unknown. Apparently, wastes were
deposited down the hill and then partially covered with soil. In
addition, approximately 20 automobiles were disposed of along
the “shoreline” in the early 1950s.

Target constituents have been detected at this site. Therefore, the
Army initiated an ERA to systematically address and document
potential environmental risks. The ERA was completed. Cleanup
of the shoreline was accomplished in 1996.

Closeout Document signed in 2000.

No further response is required under the restoration program.

SITE DESCRIPTION

RRSE RATING: High

CONTAMINANTS:
Heavy Metals

MEDIA OF CONCERN:
Surface Water, Sediment

COMPLETED IRP PHASE:
PA/SI, RI

CURRENT IRP PHASE: RC

RC DATE: 200009

STATUS

OAKES SWAMP DISPOSAL AREA
TBAD-008

METAL FINISHING PRETREATMENT PLANT
TBAD-009 THROUGH TBAD-018

RRSE RATING: Not Evaluated

CONTAMINANTS:
Plating Waste

MEDIA OF CONCERN:
Surface Water

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE: RC

RC DATE: 199306

STATUSSITE DESCRIPTION

The pretreatment plant is located in building 1B on Meyer Street.
The plant has been in operation since October 1982. The plant
treats wastes from plating shop operations. The effluent from the
pretreatment plant is then treated in the primary STP. The metal
finishing pretreatment plant is monitored under the NPDES
permit requirements.

Closeout Document signed in 1998.

Because these sites are active, no further response is required
under the restoration program.
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SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANTS:
Heavy Metals

MEDIA OF CONCERN:
Groundwater

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE: RC

RC DATE: 199306

STATUS

ORIGINAL SEWAGE TREATMENT PLANT
TBAD-019

SEWAGE TREATMENT PLANT
TBAD-020 THROUGH TBAD-036

RRSE RATING: Not Evaluated

CONTAMINANTS:
Heavy Metals

MEDIA OF CONCERN:
Soil, Surface Water

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE: RC

STATUSSITE DESCRIPTION

The former STP is located northwest of Building 702 between
Areas A and B (TBAD-004 and TBAD-007), although the exact
location of the site is unknown. The dimensions of the site are
roughly 100 feet by 100 feet. It was in operation from 1924 to the
1950s. Closeout Document signed in 1999.

A Risk Evaluation was completed in 1998. Of contaminants
found, all were below the EPA acceptable risk levels. Therefore,
no further response is required under the restoration program.

The STP is located near the southern boundary of the installation
at the main gate, south of the industrial/warehouse complex. The
entire plant area, including the sludge drying beds, is approxi-
mately 200 yards by 250 yards. It has been in operation since
1953. All wastewater generated on the facility, including domes-
tic, light industrial, and pretreated industrial wastewater, is treated
at the STP. The STP is monitored weekly under the NPDES
permit requirements.

Closeout Document signed for all sites but TBAD-036 (Drum/
Dumpster Storage Area) in 1998. Closeout Document that
included TBAD-036 was signed in 2000.

Because these sites are active and no release was indicated by
sampling results (TBAD-032 only), no further response is
required under the restoration program.
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SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANTS:
Heavy Metals, Solvents, PCBs

MEDIA OF CONCERN:
Soil, Groundwater

COMPLETED IRP PHASE:
PA/SI, RCRA Facility Investigation,
ROD

CURRENT IRP PHASE: RC

RC DATE: 199607

STATUS

FORMER RCRA REGULATED TEMPORARY STORAGE AREAS
TBAD-037 AND TBAD-038

CONTAINER STORAGE AREAS
TBAD-039, 040, 044, 047 THROUGH 052

RRSE RATING: Not Evaluated

CONTAMINANTS:
Acid, Asbestos, Plating Waste,
POL, Solvents

MEDIA OF CONCERN:
Soil, Surface Water, Groundwater

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE: RC

RC DATE: 199306

STATUSSITE DESCRIPTION

Building 10-C (TBAD-037) and Building S-90 (TBAD-038) are
located along Third Street in the central portion of the depot
industrial area. Building 10-C was built in 1953 with curbs and
floors added in 1985. Building S-90 was constructed in 1957.
Both facilities operated under an RCRA Part A permit.

A ROD was signed in 1996.

Since the depot has received a RCRA Part B permit, these
storage areas have undergone closure. No further response is
required under the restoration program.

These sites are at several locations around the depot industrial
operations area and include permanent storage locations and
areas where a small number of drums have been temporarily
stored while wastes accumulate.

Closeout Document signed in 1999.

Contamination significant enough to warrant remediation was not
detected at those sites where investigative efforts have occurred
(TBAD-039, TBAD-040, TBAD-044, TBAD-048, TBAD-049,
TBAD-050, TBAD-051, and TBAD-052). Because TBAD-047
is an active Hazardous Waste Storage Facility under a RCRA
Part B Permit, no response is required.
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SITE DESCRIPTION

RRSE RATING: Low

CONTAMINANTS:
PCBs, POL, Solvents

MEDIA OF CONCERN:
Soil, Surface Water, Groundwater

COMPLETED IRP PHASE:
PA/SI, RI

CURRENT IRP PHASE: RC

RC DATE: 199602

STATUS

CONTAINER STORAGE AREAS
TBAD-042 AND TBAD-043

BANNED PESTICIDE AREA
TBAD-041 & TBAD-045

RRSE RATING: Not Evaluated

CONTAMINANTS: Pesticides

MEDIA OF CONCERN:
Surface Water

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE: RC

RC DATE: 199306

STATUSSITE DESCRIPTION

TBAD-042 is located along the southeastern edge of the depot
industrial area, while TBAD-043 is located near the southern
corner of the depot industrial area.

Closeout Document signed in 1999.

No further response is required under the restoration program.

TBAD-041 is located in Building 701 while TBAD-045 is located
in Building 45. TBAD-041 was in use from the 1950s to the
1970s and TBAD-045 was used from 1986-1991. Both sites
were well contained. Spills or leaks were never reported for
either site.

Closeout Document signed in 1999.

Since TBAD-041 and TBAD-045 underwent closure sampling
and no contaminants above EPA’s acceptable risk levels were
noted, no further response is required under the restoration
program.
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SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANTS:
Low Level Radiation

MEDIA OF CONCERN:
Direct Exposure

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE: RC

RC DATE: 199306

STATUS

RADIOACTIVE WASTE SHELTERS AND RAD STORAGE AREA
TBAD-046 AND TBAD-060

BATTERY ACID NEUTRALIZATION/BATTERY SHOP
TBAD-053

RRSE RATING: Not Evaluated

CONTAMINANTS:
Acid, Heavy Metals

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE: RC

RC DATE: 199306

STATUSSITE DESCRIPTION

TBAD-046 (Radioactive Waste Shelters) is located behind
Building 1B. TBAD-060 (Rad Storage Area) is located in the
western corner of the industrial complex. They have been in use
since 1989. Waste items containing radiological components, such
as display panels, meters, circuit boards, toggle switches and
lenses, are stored at these locations.

Closeout Document signed in 1998.

Because there is no evidence of release and the sites are active,
no further response is required under the restoration program.

This presently-used site is located in Building 15 on First Street.
The system consists of a 400-gallon sump where the acid is
neutralized by caustic soda. The treated waste is conveyed to the
sanitary sewer and to the STP for further treatment. Personnel
have estimated that one gallon per day of battery acid was
treated in the system.

Closeout Document signed in 1998.

Because there is no evidence of release and the site is active, no
further response is required under the restoration program.
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SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANTS: Silver

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE: RC

RC DATE: 199306

STATUS

PHOTO LAB BUILDING 11
TBAD-054

UXO AREA IN NORTH END OF INSTALLATION
TBAD-055

RRSE RATING: Not Evaluated

CONTAMINANTS:
Unexploded Ordnance

MEDIA OF CONCERN:
Direct Exposure, Soil

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE: RC

RC DATE: 199306

STATUSSITE DESCRIPTION

This site consists of a silver reclamation system. It is believed the
process was stopped in the early 1980s. No known releases have
occurred at this site.

Closeout Document signed in 1998.

Since the potential for a release to any environmental media from
this site is low, no further response is required under the restora-
tion program.

This overgrown area contains unknown amounts of unexploded
ordnance. This area was used from the depot’s inception in 1913
until the end of WWII.

A ROD was signed 2000.

Any remediation will be in accordance with DOD’s Range Rule
which is currently in draft form. Since the range is no longer
active and access is controlled, threat to human health or the
environment is minimal.

Natural attenuation, LTM and 5-year site condition reviews are
conditions of the ROD.
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SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANTS:
Industrial Wastewater

MEDIA OF CONCERN:
Soil, Groundwater

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE: RC

RC DATE: 199306

STATUS

FACILITY SANITARY SEWERS
TBAD-056

INCINERATOR
TBAD-057

RRSE RATING: Not Evaluated

CONTAMINANTS:
Refuse without Hazardous Waste

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE: RC

RC DATE: 199306

STATUSSITE DESCRIPTION

A network of sewer lines is present throughout most of the
buildings at the depot that discharge to the STP. The sanitary
sewers received untreated metal finishing wastewaters prior to
the start-up of the pretreatment unit.

Closeout Document signed in 1998.

Since the site is active, no further response is required under the
restoration program.

This unit is located in Building 21 and was in operation from 1953
to 1963. The entire structure is approximately 20 feet by 20 feet.
This unit was used primarily for the incineration of paper wastes.
Most of the solid waste generated during operation was disposed
of at the Area A burning grounds (TBAD-004).

Closeout Document signed in 1998.

Since there is no known release and the exposure potential is low,
no further response is required under the restoration program.



Tobyhanna Army Depot 2004 Installation Action Plan
Site Descriptions - Page 14

SITE DESCRIPTION

RRSE RATING: Low

CONTAMINANTS:
POL, PCBs

MEDIA OF CONCERN:
Soil, Surface Water

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE: RC

RC DATE: 199909

STATUS

FIRE FIGHTING TRAINING AREA
TBAD-058

SMALL ARMS AND MACHINE GUN RANGE
TBAD-059

RRSE RATING: Low

CONTAMINANTS:
Heavy Metals

MEDIA OF CONCERN:
Soil, Surface Water

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE: RC

RC DATE: 200004

STATUSSITE DESCRIPTION

This site is located on Perimeter Road at the edge of Oakes
Swamp. The entire area used is approximately 50 feet by 50 feet
and consists of a tower used for smoke bomb training and a burn
pit used for fire fighting practice.

Closeout Document signed in 1999.

Based on the sampling results from the Verification Study and the
subsequent removal of the burn pit, no further response is
required under the restoration program.

This site is located west of Oakes Swamp and northeast of the
sanitary landfill (TBAD-006). The range was used from 1963 to
the 1970s. Pits (only one is visible and located, but several have
been reported) were excavated to create backstops for small
arms and machine gun firing ranges. The holes were then filled
with construction debris and possibly ash from the heating plant.

Closeout Document signed in 2000.

Investigative efforts to date do not indicate the presence of site
impacts derived from past activities at this site. Therefore, any
responses will be contingent upon the Range Rule.
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SITE DESCRIPTION

RRSE RATING: High

CONTAMINANTS:
Pesticides, PCBs, Heavy Metals

MEDIA OF CONCERN:
Surface Water, Sediment

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE: RC

RC DATE: 200004

STATUS

BARNEY’S LAKE/HUMMLER RUN
TBAD-061

NPDES OUTFALLS
TBAD-062

RRSE RATING: Not Evaluated

CONTAMINANTS:
Heavy Metals

MEDIA OF CONCERN:
Surface Water, Sediment

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE: RC

RC DATE: 199306

STATUSSITE DESCRIPTION

Barney’s Lake and Hummler Run are located on the southern
end of the depot. Barney’s Lake receives runoff from the eastern
half of the TYAD production/warehouse area and runoff to the
west of Area A (TBAD-004). Hummler Run receives the
effluent discharge from the STP. During the ongoing RI/FS at the
Area A and B OU, surface water and sediment samples from a
number of stations within this site have been obtained on three
separate occasions. Sporadic (both temporal and aerial) occur-
rences of pesticides, PCBs, and inorganic constituents have been
detected in the sample stations adjacent to Barney’s Lake and
Hummler Run.

Closeout Document signed in 2000.

No further response is required under the restoration program.

Nine point source discharges are regulated under the NPDES
permit program. Six of these are stormwater outfalls that dis-
charge off the depot. The remaining three are the STP, Industrial
Wastewater Treatment Plant, and the Coal Pile Runoff.

Closeout Document signed in 1998.

Since the NPDES outfalls are permitted and active, no further
response is required under the restoration program.
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SITE DESCRIPTION

RRSE RATING: High

CONTAMINANTS: PCBs

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI, RI, ROD, RA

CURRENT IRP PHASE: RC

RC DATE: 199609

STATUS

PCB TRANSFORMERS
TBAD-063

COAL PILE / HEATING PLANT
TBAD-064

RRSE RATING: Not Evaluated

CONTAMINANTS:
Heavy Metals

MEDIA OF CONCERN:
Surface Water

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE: RC

RC DATE: 198705

STATUSSITE DESCRIPTION

This site is located at the corner of Squire and First Streets and
encompasses an area measuring 67 feet by 78 feet. The substa-
tion has been removed.

A ROD was signed in 1996.

Since the completion of the PCB-contaminated soil removal
action, no further response action is required for this site under
the restoration program.

This site is located in the east-central portion of the industrial
area and is situated on two concrete pads and an adjacent area to
the south. The pads cover an area of 1.1 acres, from which
runoff is collected, and flows to Outfall #4. Runoff from the coal
pile is regulated under a NPDES permit. The coal pile was out of
compliance with the NPDES permit for total dissolved solids and
pH. As a result, the installation constructed a coal pile runoff
detention pond to gain compliance with the NPDES permit.

Closeout Document signed in 2000.

Since the completion of the coal pile runoff detention pond, no
further response required for this site under the restoration
program.
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SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANTS:
Solvents, Lead

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE: RC

RC DATE: 199306

STATUS

SANDBLASTING UNIT
TBAD-065

FAMILY HOUSING UNIT
TBAD-066

RRSE RATING: Not Evaluated

CONTAMINANTS: POL

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA, RA

CURRENT IRP PHASE: RC

RC DATE: 199603

STATUSSITE DESCRIPTION

The RCRA Part B application references a sandblasting unit
where hazardous waste is cited as being generated. These
include solvent and lead wastes. These wastes form a part of the
waste stream entering TYAD’s regulated storage areas. There-
fore, the exposure potential is low.

Closeout Document signed in 1998.

Because the site is active, no further response is required under
the restoration program.

This site is located in the Family Housing area. Initial site area is
400 square feet. This site contamination is the result of a leaking
underground storage tank containing heating oil. A site evaluation
was performed to determine the level of contamination. The
evaluation revealed that levels are below action levels.

Groundwater monitoring completed, revised final report to Close
Out. Submitted to PADEP on 14 Sep 98.
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SITE DESCRIPTION

U AREA
TBAD-067

PROPOSED PLAN

This site is located in the Depot’s Industrial Area just south of
Building 1A. Analysis of groundwater from previously estab-
lished monitoring wells has indicated the presence of PCE. Five
additional monitoring wells were placed in the U Area to deter-
mine size and concentration of the PCE plume.

RRSE RATING: Medium

CONTAMINANTS: Solvents

MEDIA OF CONCERN:
Groundwater

COMPLETED IRP PHASE:
PA

CURRENT IRP PHASE: RI

FUTURE IRP PHASE: LTM

STATUS

The result of two years of quarterly monitoring will be discussed
with regulatory agencies. Currently only LTM is planned.
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Schedule
PAST MILESTONES

Operable Unit 1
IRP Phase                             Completion Date
PA .................................................... Jan 1980
SI ......................................................Dec 1986
RI Report ......................................... Feb 1989

Removal Action
(Depot Waterline Extension) ............ Jun 1991

RI Addendum, Endangerment
Assessment, and FS Report ............. Feb 1993

Proposed Remedial Action Plan ...... Sep 1993

Army Revised Groundwater
Treatment Strategy submitted
to regulators ..................................... Jul 1995

Area B Soil Source
Removal Action ............................... Aug 1995

Record of Decision .......................... Sep 1997
Remedial Design ..............................Dec 1998

Operable Unit 2
PA/SI ............................................... Jul 1990
VS Award ........................................ Sep 1991
Removal Action ............................... Nov 1994
VS Report ........................................ Feb 1996
Record of Decision .......................... Sep 1996

Operable Unit 3
PA/SI ............................................... Jul 1990
RCRA Part B Closure ..................... Dec 1993
Record of Decision .......................... Jul 1996

Operable Unit 4
Record of Decision .......................... Sep 2000

Operable Unit 5
Record of Decision .......................... Sep 2000

Other AOCs
Closeout Document -
35 NFRAP Sites .............................. Mar 1998

Closeout Document –
18 NFRAP Sites .............................. Sep 1999

Closeout Document –
5 Additional NFRAP Sites ............... Sep 2000

RD/RA - Remaining Action Sites .... Mar 2001

Projected completion date
of IRP excluding LTM ..................... Sep 2001

Long Term Monitoring (LTM) -
OU 1, OU4 and AOC 67 ........................Sep 2021

Operation and Maint. -
Waterline, AOCs, etc. .............................Sep 2021

TBAD-002, 003, 005, 006, 008, 009, 010, 011,
012, 013, 014, 015, 016, 017, 018, 019, 020,
021, 022, 023, 024, 025, 026, 027, 028, 029,
030, 031, 032, 033, 034, 035, 036, 037, 038,
039, 040, 041, 042, 043, 044, 045, 046, 047,
048, 049, 050, 051, 052, 053, 054, 055, 056,
057, 058, 059, 060, 061, 062, 063, 064, 065, 066

PROJECTED MILESTONES

NO FURTHER ACTION SITES



Tobyhanna Army Depot Installation Action Plan Schedule
(based on current Cost-to-Complete funding constraints)

CURRENT PHASE

AEDB-R # SITE NAME RRSE PHASE FY05 FY06 FY07 FY08 FY09 FY10

TBAD-001 Sanitary Landfill 1963 MED LTM

TBAD-004 Burning Areas E/NE of Barney's Lake HIGH LTM

TBAD-007 Area B, Staging Area HIGH LTM

TBAD-067 "U" Area MED LTM

FUTURE PHASE

Tobyhanna Army Depot Installation Action Plan
Schedule - Page  2
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Remediation Activities

COMPLETED
REM/IRA/RA:

CURRENT REM/IRA/RA:

• TBAD-007, Area B, Staging Area, Depot Water System Extension to Off-Post
Residents, Completed Jun 91.

• TBAD-007, Area B, Staging Area, Soil Source Removal Action.

• TBAD-063, PCB Transformers, Soil Excavation & Offsite Disposal, FY95.

• TBAD-001, Inactive Sanitary Landfill, additional offsite monitoring wells.

• TBAD-064, Coal Pile/Heating Plant, Stormwater Runoff Detention Pond..

• TBAD-008, Oakes Swamp Area, Cleanup of Bank.

• TBAD-032, Sewage Drying Beds, Removed..

• Completed Installation Five-Year Review

Sites TBAD-004 and TBAD-007 (OU 1) have been investigated and a ROD has been
signed by the Army and EPA. The remedial action jointly selected by the Army and
EPA is the final remedy for OU 1. A previously conducted excavation removed the
groundwater contamination source in OU 1, addressed the principle threat posed by
contaminated soil, and significantly reduced the potential for contaminants to further
degrade groundwater. The response for groundwater, Natural Attenuation/Long Term
Monitoring/Institutional Controls, will minimize the threat of migration of contaminates
in groundwater. Implementing the selected remedy will reduce risk to human health
and the environment.

A PA/SI, or equivalent, has been performed on all 64 remaining AEDB-R sites. In
addition, a Verification Study (VS), which is equivalent to a phase I RI, has been
performed on 11 of the remaining 64 sites. The VS report recommended no further
action for TBAD-002, TBAD-005, TBAD-032, TBAD-042, TBAD-043, and TBAD-
059. The recommended action has been completed for TBAD-058 and TBAD-063.
TBAD-001, TBAD-008, TBAD-061 are being addressed in an ERA. TBAD-055
(UXO Area) and TBAD-059 (Inactive Ranges) may require addition investigation.

TBAD-064 (Coal Pile) will be removed upon installation of natural gas fired boilers
and will be addressed at that time. TBAD-066 (UST site) is response complete;
however, this site is not identified in the Federal Facility Agreement and does not
require a Decision Document. Therefore, 63 sites are considered No Further Action
areas. Two RODs have been completed for 3 No Further Action sites. A Closeout
Document has been signed for 35 No Further Action sites in 1998. Another Closeout
Document for 18 sites was signed in 1999. TYAD and EPA completed the remaining
decision documents in FY00.

• TBAD-004 & TBAD-007, Burning Areas E/NE of Barney’s Lake & Area B,
Staging Area, Groundwater Monitoring, FY05-21.

• TBAD-001, Inactive Sanitary Landfill, Long Term Monitoring, FY05-21.

• TBAD-067 “U” Area, FY05-21.



COMMUNITY INVOLVEMENT

Tobyhanna Army Depot 2004 Installation Action Plan
Community Involvement

RESTORATION ADVISORY BOARD (RAB) STATUS

Community Involvement

RAB Established Date:  22 March 1995

RAB Members: 5

RAB Activities: Review of Work Plans, Remedial Investigations, Ecological Risk Assessments, Proposed
Remedial Action Plans, Record of Decisions, and other technical reports.

RAB Funding: $0

RAB Advise: In general, the RAB members have concurred with the actions planned. They have partici-
pated in reviewing several reports, including the Closeout, Remedial Design Documents, Community
Relations Plans, Proposed Remedial Action Plans and Record of Decisions.
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